Prepared: July 3, 2014

TAR CREEK COST SUMMARY

INCEPTION THROUGH 06/30/2014

CUMULATIVE REPORT FOR SITES 06BE, 06JW, AND 06TS

EPA CERTIFIED COSTS:
INCEPTION THROUGH 05/31/2013: $297,782,551.58

UNRECONCILED COSTS:

06/01/2013 THROUGH 09/31/2013: S 6,826,143.31
10/01/2013 THROUGH 12/31/2013: S 6,469,242.12
01/01/2014 THROUGH 03/31/2014: S 6,362,021.20
04/01/2014 THROUGH 06/30/2014: S 3,261,382.81
TOTAL EPA COSTS: $320,701,341.02 (1)
TOTAL ATSDR COST: S 4,228,098.78 (2)
TOTAL SITE COSTS: $324,929,439.80

(1) EPA costs are subject to change as additional costs are incurred and as our
reconciliation/certification process continues.

(2) Please note that ATSDR reported their costs through 05/31/2014 via their transmittal letter
dated June 25, 2014. These ATSDR costs are not included in the EPA totals. We will update
ATSDR costs as they are reported to us.
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Prepared: July 3, 2014

TAR CREEK COST SUMMARY

INCEPTION THROUGH 06/30/2014

06BE — OU2

EPA CERTIFIED COSTS:

INCEPTION THROUGH 05/31/2013: $154,580,955.43 (1)
UNRECONCILED COSTS:

06/01/2013 THROUGH 09/31/2013: $ 3,885,981.76 )

10/01/2013 THROUGH 12/31/2013: S 1,244,214.31

01/01/2014 THROUGH 03/31/2014: S 556,793.48

04/01/2014 THROUGH 06/30/2014: S 701,184.54
TOTAL EPA COSTS: $160,969,129.52 (3
TOTAL ATSDR: S 3,838,591.20 (3
TOTAL SITE COSTS: $164,807,720.72 (2

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas.

(2) EPA costs are subject to change as additional costs are incurred and as our
reconciliation/certification process continues.

(3) Note: ATSDR reported their costs through 05/31/2014 via their transmittal letter dated June 25,
2014. These ATSDR costs are not included in the EPA totals.



Prepared: July 3, 2014

TAR CREEK COST SUMMARY
INCEPTION THROUGH 06/30/2014

06JW -0U4

EPA CERTIFIED COSTS:
INCEPTION THROUGH 05/31/2013: $140,460,285.48 (1)

UNRECONCILED COSTS:

06/01/2013 THROUGH 09/31/2013: S 2,935,426.77 ()
10/01/2013 THROUGH 12/31/2013: S 5,221,834.46
01/01/2014 THROUGH 03/31/2014: S 5,796,775.17
04/01/2014 THROUGH 06/30/2014: S 2,558,717.16
TOTAL EPA COSTS: $156,973,039.04 (3
TOTAL ATSDR: S 329,377.22 3
TOTAL SITE COSTS: $157,302,416.26 (2

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas.

(2) EPA costs are subject to change as additional costs are incurred and as our
reconciliation/certification process continues.

(3) Note: ATSDR reported their costs through 05/31/2014 via their transmittal letter dated June 25,
2014. These ATSDR costs are not included in the EPA totals.



Prepared: July 3, 2014

TAR CREEK COST SUMMARY
INCEPTION THROUGH 06/30/2014

06TS — OU5

EPA CERTIFIED COSTS:
INCEPTION THROUGH 05/31/2013: $2,741,310.67 ()

UNRECONCILED COSTS:

06/01/2013 THROUGH 09/31/2013: S 4,734.78 (1)
10/01/2013 THROUGH 12/31/2013: S 3,193.35
01/01/2014 THROUGH 03/31/2014: S 8,452.55
04/01/2014 THROUGH 06/30/2014: S 1,481.11
TOTAL EPA COSTS: $2,759,172.46 (2
TOTAL ATSDR: S 60,130.36 (3
TOTAL SITE COSTS: $2,819,302.82 |

(1) Prior cost totals provided by Region 6 Accountant Richard Thomas.

(2) EPA costs are subject to change as additional costs are incurred and as our
reconciliation/certification process continues.

(3) Note: ATSDR reported their costs through 05/31/2014 via their transmittal letter dated June 25,
2014. These ATSDR costs are not included in the EPA totals.
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